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ADVS Arizona Veterans’ Memorial ADVS Arizona Veterans’ Memorial 

                Cemetery, Marana, AZ                Cemetery, Marana, AZ 
                          

Summary Report 
ADOA  
Project # Project Description by Agency Project Manager  Page No  

 
New Projects: 
No new Building Renewal or Capitol Projects to report 
 
 
ADOT Building Renewal Projects - FY2015 
Grey Peak Residence 2144, Greenlee County, AZ – Replace windows Alvin Spencer 25 
Globe Maintenance Office, Globe, AZ – Replace existing HVAC Units  
and roofing. 

 
 
 
 

  Completed Projects: 
 

5506 ASPC Lewis Complex – Design and Construct 500 Bed Maximum  
 Custody Facility (ASPC Lewis - Rast Unit), Buckeye, AZ     Roger Berna 16 

 
8608TI.8 DES 1789 W. Jefferson St., Phoenix, AZ Jeff Pugh 18 
  Chiller and Cooling Tower Replacement 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



3 

                                  
Arizona Historical Society Museum                Carnegie Library Bldg. 

      Tempe Museum – Tempe, AZ                     1101 W. Washington, Phx, AZ 
              Fire Alarm Replacement   Fire Alarm Replacement 

Table of Contents 
Page No.  

Summary Report  2 
 Table of Contents  3-5       

 Legend  6 
 Frequently Used Acronyms  7-8 

ADOA  
Project # Project Description by Agency    Project Manager          

 
 

 ARIZONA DEPARTMENT OF ADMINISTRATION (ADOA) 
 

8410 ADOA Security System Replacement Assessment and Design  
 Capitol Mall, Phoenix, AZ John Webster 9-10 
8633TI.19 Replace Electrical Service Entrance (SES) @ Executive Tower, Phx, AZ   William Anderson 11 
8709TI.9A Carnegie Library Bldg., 1101 W. Washington, Phx, AZ Janet Collegio   
 Fire Alarm Replacement  12 
8709TI.9B Capitol Mall Records Retention Bldg. 1919 W. Jefferson, Phx, AZ   
 Fire Alarm Replacement  13 
8709TI.9C Capitol Mall ADC HR Bldg, 1831 W. Jefferson, Phx, AZ    
 Fire Alarm Replacement  14 
8720B ADOA Managed Building, 1300 W. Washington, Phx, AZ 

  Elevator Modernization John Webster 15 
  
 
 ARIZONA DEPARTMENT OF CORRECTIONS (ADC) 
 

5506 ASPC Lewis Complex – Design and Construct 500 Bed Maximum  
 Custody Facility (ASPC Lewis - Rast Unit), Buckeye, AZ     Roger Berna 16 

5507 ASPC Lewis Complex – Drill New Potable Well #6, Buckeye, AZ John Webster 17 
 

 
ARIZONA DEPARTMENT OF ECONOMIC SECURITY (DES)  

 
8608TI.8 DES 1789 W. Jefferson St., Phoenix, AZ Jeff Pugh 18 
  Chiller and Cooling Tower Replacement 

 
 

ARIZONA DEPARTMENT OF HEALTH SERVICES (ADHS) 
 

8332 Arizona State Hospital (ASH) Replace Fire Alarm Janet Collegio 19 
 System @ Various Bldgs., Phx, AZ 

8336 Arizona State Hospital (ASH) Chiller Replacements, Phx, AZ Roger Berna 20  
 

 
*Note:  ASPC - acronym for Arizona State Prison Complex  
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 ADOT West Valley Construction Ofc ADJC Adobe Mountain 
 Parapet & Roof Repair Firefighting Water Distribution Sys. 

                      Phoenix, AZ   Phoenix, AZ 
                                 

ADOA  
Project # Project Description by Agency Project Manager         Page No  

 
ARIZONA DEPARTMENT OF JUVENILE CORRECTIONS (ADJC) 
  

4045 ADJC Adobe Mountain Schools-Fire Fighting Water Distribution System Jeff Pugh 21 
Phx, Arizona 

4046 ADJC Adobe Mountain Schools, Plumbing Chase Pipe Replacement Jeff Pugh 22 
Phx, Arizona  
 

 
ARIZONA DEPARTMENT OF PUBLIC SAFETY (DPS) 

 
9505 DPS Tucson, CI Bldg., 6401 S. Tucson, Blvd., Tucson, AZ     Bill Anderson 23 

  Fire Alarm System Replacement 
 
 
ARIZONA DEPARTMENT OF TRANSPORTATION (ADOT) 
 
ADOT Building Renewal Projects - FY2014-2015 
    
Grey Peak Rock House Residential Bldg, Greenlee County, AZ   Alvin Spencer 24-25 
Replace failing roof system 
Facilities Equipment Shop 2080, Globe, AZ – Replace HVAC system. 
Port of Entry W/B I-8 2017, Yuma, AZ – Replace failing a/c unit.  
9651 N 99 Ave. West Valley Construction Office Bldg. 1631, Peoria, AZ – 
Roof and parapet wall repairs. 
200 N ADOT Ln Winslow MVD, Winslow, AZ – Replace windows. 
Central Lab Bldg. 1121, Phoenix, AZ – Repair existing roof.  
Facilities Maintenance & Support, Bldg 1762, Phoenix, AZ – Repair              
existing roof with application of insulation board and single ply roof system. 
3409 N Country Club, Bldg 1346, Mesa, AZ – Repair and recoat existing  
roof with white elastomeric coating. 
7130 W Fairfield, Bldg 1521, Chandler, AZ – Repair and recoat existing  
roof with white elastomeric coating.. 
Various Sites, Central District, Maricopa County, AZ – Review existing  
roofs and assist ADOT to establish a priority list for repair and maintenance. 
Grey Peak Residence 2144, Greenlee County, AZ – Replace windows  
Globe Maintenance Office, Globe, AZ – Replace existing HVAC Units  
and roofing 
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ADVS Arizona Veterans’ Memorial                 ADVS  Arizona Veterans’ Memorial 
    Cemetery @ Camp Navajo            Cemetery @ Camp Navajo 
             Bellemont, AZ         Bellemont, AZ 

         
   ADOA  
Project # Project Description by Agency Project Manager        Page No 

 
 

            ARIZONA DEPARTMENT OF VETERANS’ SERVICES (ADVS) 
 

9009 Arizona Veterans’ Memorial Cemetery @ Camp Navajo, Bellemont, AZ Jeff Pugh 26-27 
9011 Arizona Veterans’ Memorial Cemetery @ Marana, AZ Jeff Pugh 28-29  

 
    
ARIZONA HISTORICAL SOCIETY MUSEUM - TEMPE MUSEUM   

 
 
8647TI.2 AHS Tempe Museum, 1300 N. College Ave., Tempe, AZ  
  FA Replacement System  Janet Collegio 30-31  
 
                  

 ARIZONA STATE TUCSON OFFICE COMPLEX  
 
8630TI.15 Arizona State Tucson Office Complex - EMS Upgrades 

400, 402, 416 W. Congress, Tucson, AZ Bill Anderson 32 
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     Arizona Dept Public Safety    Capitol Mall Records Retention 
6401 S. Tucson Blvd., Tucson, AZ              1919 W. Jefferson, Phx, AZ 
      Fire Alarm Replacement           Fire Alarm Replacement 

 
 

Legend: 
 
 Date Funded:  *Date funding assigned to the project 

 Project Manager:  Individual assigned to carry out and be responsible for construction of all   
     portions of the project 
 
 Senior Project Manager: Oversees the Project Manager 
 
 Budget: The sum established as available for the entire project including but not limited to 

professional fees, contingency allowance and construction of the project 
 
 Budget Source:  *Where the money is appropriated from - Capital Appropriation, Building   
     Renewal, Operations, Client Funded etc. 
 
 Architect/Engineer (A/E): Licensed Consultant hired to perform architectural/engineering services including 

analyzing project requirements, creating and developing project designs, preparing 
drawings and specifications, bidding and general construction administration of the 
construction contract 

 
 Contractor: Company hired to provide all materials, labor, equipment and supervision to perform all 

necessary work to complete the project 
  
 Statewide Statutory  Plans and Specifications reviewed by State Engineer for code compliance are 
 Review Project Number: given a specific project number by State Engineer’s office 
 
 Completion Dates 
 Construction Documents: *Anticipated date when Construction Documents/Drawings and Specifications 

(description of materials and workmanship required) are completed by the A/E for 
bidding for pricing purposes 

   
 Bid Date:  Date for the receipt of bids (cost proposals) from the Contractors 
 
 Notice to Proceed (NTP): Written notice to Contractor indicating the date established to proceed with the 

project 
  
 Substantial Completion: Date certified by Architect when the project or designated portion of the   
     project is sufficiently complete for the use for which it is intended 
 
 Target Completion: *Date identified by ADOA Construction Services and Client when Client can expect the 

project to be finally compete  
 
*ADOT projects excluded.  All ADOT projects are considered Client Funded as ADOA receives no information regarding 
Budget Source, Funding Year, etc. when projects are assigned to ADOA by ADOT.       
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ADOT Central Lab    ADOT Grey Peak Residence 

Roof Replacement, Phoenix, AZ            Window Replacement 
           Greenlee County, AZ 
 

             FrequentLy used ACrOnyMs 
 

ACM: Asbestos Containing Material 
  
CA: Construction Administration – additional services performed by A/E (not under basic services) to administer 

the construction contract (facilitate project communications, maintain project records, review and certify pay 
applications, review shop submittals/drawings, attend progress meetings, perform site visits, ensure that 
construction is per plans, specifications and codes). 

 
CD: Construction Documents - prepared drawings and specifications from the approved design development 

documents comprising the working drawings (drawings intended for use by a contractor, subcontractor, or 
fabricator) which form part of the contract documents for a building project. 

 
CCD: Construction Change Directive - a directive for changes in the Work for use where the Owner and  

Contractor have not reached an agreement on proposed changes in the Contract, the contract sum or contract 
time. 

 
CO:  Change Order - a written order to the Contractor (signed by the Owner and the Architect), issued after the 

execution of the Contract, authorizing a change in the Work or an adjustment in the contract sum or the 
contract time, as originally defined by the contract documents.  

COP: Certificates of Participation - a type of financing where an investor purchases a share of the lease revenues of 
a program rather than the bond being secured by those revenues.  The authority usually uses the proceeds to 
construct a facility that is leased to the municipality. 

 
CM@R: Construction Manager @ Risk - is a delivery method which entails a commitment by the Construction Manager to 

deliver the project within a Guaranteed Maximum Price (GMP), acting in the owner's interest.  The Construction 
Manager must manage and control construction costs to not exceed the GMP.  

 
CRAC: Computer Room Air Conditioner 
 
DCN: Design Change Notice - a written order to the Architect/Engineer issued after the execution of their contract 

to direct the A/E of an addition or change in scope of work to the construction project. 
 
DD: Design Development Documents – documents prepared by the Architect and other documents, to fix and 

describe the size and character of the entire project, as to structural, mechanical and electrical systems, 
materials and such other essentials as may be appropriate (and also when a further statement of probable 
construction cost may be submitted) for the owner’s approval and review. 

 
EIFS: Exterior Insulation and Finish System - a synthetic stucco weatherproofing and insulation system that is 

lightweight, inexpensive and very flexible.  EIFS consists of an extruded (XPS) or expanded polystyrene (EPS) 
or a polyisocyanurate foam glass fiberboard for insulation and an acrylic stucco finish for weatherproofing. 

 
ESCO: Energy Service Company - a professional business providing a broad range of comprehensive energy solutions 

including designs and implementation of energy savings projects. 
 

http://www.answers.com/topic/change
http://www.answers.com/topic/contract-sum-1
http://www.answers.com/topic/contract-time-1
http://en.wikipedia.org/wiki/Guaranteed_Maximum_Price
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continued… 

ESPC: Energy Savings Performance Contract - an agreement with a private energy service company (ESCO). The ESCO 
will identify and evaluate energy-saving and water saving opportunities and then recommend a package of 
improvements to be paid for through savings. The ESCO will guarantee that savings meet or exceed annual 
payments to cover all project costs, usually over a contract term of seven to ten years or longer. If the 
guaranteed savings aren’t realized, the ESCO pays the difference between the actual and projected cost. To 
ensure savings, the ESCO offers staff training and long-term maintenance services. 

 
FOAM: Division of ADOA – Facilities Operations and Maintenance - provides service in the areas of maintenance, 

custodial, grounds and landscaping, and HVAC operations. 
 
GMP: Guaranteed Maximum Price - (also known as Not-To-Exceed Price, NTE, or NTX) contract is a cost-type 

contract (also known as an open-book contract) where the contractor is compensated for actual costs incurred 
plus a fixed fee subject to a ceiling price. The contractor is responsible for cost overruns, unless the GMP has 
been increased via formal Change Order (only as a result of additional scope from the client, not price overruns, 
errors, or omissions).  Savings resulting from cost under runs are returned to the Owner, or shared with the 
Contractor as an incentive. 

 
HVAC: The abbreviation for heating, ventilation and air conditioning systems, used in building design and construction. 
 
IGA: Investment Grade Audit – is a technical and economic analysis of potential energy saving projects in a facility. 
     
JCCR: Joint Committee on Capital Review – committee that ascertains facts and makes recommendations to the 

Legislature regarding State expenditures for land, buildings and improvements. 
 
JOC: Job Order Contract - is a way for organizations to get numerous, commonly encountered construction projects 

done quickly and easily through multi-year contracts.  JOC reduces unnecessary levels of engineering, design, 
and contract procurement time along with construction project procurement costs by awarding long-term 
contracts for a wide variety of renovation, repair and construction projects.  Projects are priced from the 
Owner’s unit cost book rather than bid. 

 
MPE: The abbreviation for mechanical, plumbing and electrical systems. 
 
NTP: Notice to Proceed. 
 
PEA: Preliminary Energy Audit – an early audit of the energy and water systems of a building to identify 

opportunities for an ESPC. 
 
PDU: Power Distribution Unit - a device used in datacenters to distribute AC power to multiple servers and other 

equipment. 
 
RFP: Request for Proposal - document sent by a potential buyer to potential vendors soliciting price quotes. 
 
RFQ: Request for Quote - document sent to potential vendors soliciting price quotes OR 
 
 Request for Qualifications - used to indicate that the Owner is seeking qualifications from a design firm 

(usually an architect or engineer). 
 
SPO: State Procurement Office - serves as the central authority on procurement statutes and rules for all 

governmental bodies of the State.  
 
TBD: To be determined. 
 
UPS: Uninterruptible Power Supply - a device that provides battery backup when the electrical power fails or drops 

to an unacceptable voltage level. 
 
VCT: Vinyl Composition Tile - A resilient floor covering which is composed of a binder (one or more resins, such as 

vinyl chloride, compounded with suitable plasticizer and stabilizers) with fillers, and pigment.    
 

http://www.answers.com/topic/engineering
http://www.answers.com/topic/design
http://www.answers.com/topic/contract
http://www.answers.com/topic/construction
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Arizona Department of Administration 
ADOA Security System Replacement 

Assessment, Design and Construction 
Capitol Mall, Phoenix, AZ 

Date Funded:   11/03/14 
Senior Project Manager: Janet Collegio 
Project Manager:  John Webster 
General Manager:  Roger Berna   
 
Budget:   $3,850,000.00 
              
Budget Source:  BR #615019-00  Index No:  21460   ($1,850,000) 
    Capital Appropriation: Index No:  21950   ($2,000,000) 
    Laws 2013, Chapter 8, 51st Leg. 1st Special Session 
       
Architect/Engineer:  Arrington Watkins Architects, LLC 
 
Contractor: Sun Eagle Corporation 
  
Statewide Statutory        
Review Project #:     CG-13-09     

 
Completion Dates 
 
Construction Documents: 09/14  100 Percent Complete 
Notice to Proceed:  12/22/14 
Substantial Completion: 10/18/15  15 Percent Complete 
Target Completion:  11/02/15  
 
Project Description: 
 
A.R.S. 41-791 directs ADOA’s responsibility for security of its 73 buildings.  ADOA’s current 
electronic command and control security system, which controls facility badge access and 
monitors alarms of a variety of types, is over 25-years old, obsolete, in chronic repair-mode, 
unsupported by current technology, and does not meet ADOA’s current needs.  ADOA has 
procured the services of Construction-Manager-at-Risk (CMAR) that will serve as the general 
contractor throughout construction, and assume the risk of delivering the project through a fixed 
lump sum or Guaranteed Maximum Price (GMP) contract.   This $3.85 million project will 
replace the existing access control system (“brain”); select and issue new access control cards; 
and integrate the new system with HRIS.  The fundamental framework of the new card access 
system will facilitate future expansion of the system and integration of additional building 
components as funding becomes available. 
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continued…. 
 
Project Status: 
  
 The Notice to Proceed was issued on December 22, 2014.  Initial work has started and 

building walks with the Facilitator have been completed.   
 

 Meetings are being held bi-weekly to determine how to coordinate the present data base 
into the new Lenel data base.  

 
 Photographs of all active employees in the ADOA building system are being taken in 

preparation for issuing new cards as the buildings are converted to the new access system. 
 

 The software and servers have been received and construction of the new data base is 
underway.   

 
 The preliminary development phase should take approximately one more month and hard 

construction is expected to start about May 15th, 2015. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
JCW 8410 
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Arizona Department of Administration 
Executive Tower Service Entrance Section (SES) Replacement 

1700 W. Washington, Phoenix, AZ  
Date Funded:   07/01/11  
Project Manager:  William Anderson 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:    $1,133,000 BR2013-22  Index 21440 
    $   930,000 BR614009-00 Index 21450 
    Total funding:  $2,063,000 
 
Architect/Engineer:  LSW Engineers Arizona, Inc.  
 
Contractor:   Data Specialties Inc.  
 
Statewide Statutory                     
Review Project #  CG-12-11  
 

Completion Dates 
 
Construction Documents: 01/15/13  100 Percent Complete 
Bid Date:   03/20/14 
Notice to Proceed:  05/22/14   
Substantial Completion: 12/16/14     99 Percent Complete 
Target Completion:  04/30/15 
 
Project Description        
 
Replace the antiquated Electrical Service Entrance at the Executive Tower at 1700 W. 
Washington, Phoenix, AZ and install the new SES in a new above ground location that is less 
vulnerable to flooding. 
 
 
Project Status 

 
 Assembling the Closeout Documents. 

 
 
 
 
 
 
 
 
 
 

 
WFA 8633TI.19 
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Carnegie Library Building 
New Fire Alarm Replacement System 

1101 W. Washington Street 
Phoenix, Arizona 

Date Funded:   06/16/14 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:   $58,656.33   
 
Budget Source:  BR 13-001  Index No. 21440 $32,739.22   
    BR 614001-02 Index No. 21450 $25,917.11  
       
Architect/Engineer:  LSW Engineers Arizona, Inc. 
            
Contractor:   JOC – The SJ Anderson Company  
                                                   (in conjunction with Firetrol Protection Systems) 
Statewide Statutory                  
Review Project #  CG-09-03(TI.9) 
 

Completion Dates 
 
Construction Documents: 06/09/14  100 Percent Complete 
Bid Date:            N/A 
Notice to Proceed:          10/23/14 
Substantial Completion:  05/21/15  99 Percent Complete 
Target Completion:  06/30/15    

 
Project Description 
 
Engineer is to design a new fire alarm replacement system and provide construction 
administration services for 1101 W. Washington; 1919 W. Jefferson and 1831 W. Jefferson. 
General Contractor (JOC) in conjunction with Firetrol Protection Systems, fire alarm contractor 
is to furnish and install a new fire alarm system in this building starting with 1101 W. 
Washington then 1919 W. Jefferson then 1831 W. Jefferson.  
 
 Project Status 

 
 

 New fire alarm system inspection is scheduled for Monday, April 6, 2015 with the State Fire 
Marshal’s (SFM) Office.  

 This project is in budget and ahead of schedule. 

 

 

 

JC8709TI.9A  
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Records Retention Building 
New Fire Alarm Replacement System 

1919 W. Jefferson 
Phoenix, Arizona 

Date Funded:   06/16/14 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:   $106,022.00 
 
Budget Source:  BR 13-001  Index No. 21440 $62,109.07   
    BR 614001-01 Index No. 21450 $43,893.21 
       
Architect/Engineer:  LSW Engineers Arizona, Inc. 
            
Contractor:   JOC – The SJ Anderson Company  
                                                   (in conjunction with Firetrol Protection Systems) 
Statewide Statutory                  
Review Project #  CG-09-03(TI.9) 
 

Completion Dates 
 
Construction Documents: 06/09/14  100 Percent Complete 
Bid Date:            N/A 
Notice to Proceed:          10/23/14 
Substantial Completion:  05/21/15  99 Percent Complete 
Target Completion:  06/30/15    

 
Project Description 
 
Engineer is to design a new fire alarm replacement system and provide construction 
administration services for 1101 W. Washington; 1919 W. Jefferson and 1831 W. Jefferson. 
General Contractor (JOC) in conjunction with Firetrol Protection Systems, fire alarm contractor 
is to furnish and install a new fire alarm system in this building starting with 1101 W. 
Washington then 1919 W. Jefferson then 1831 W. Jefferson.    
 
Project Status 

 
 Fire alarm contractor will be calling for inspection with the State Fire Marshal (SFM) second 

week in April 2015. 

 This project is in budget and ahead of schedule. 

 

 

 

JC8709TI9.B     

 



14 

Arizona Department of Corrections HR Building 
New Fire Alarm Replacement System 

1831 W. Jefferson 
Phoenix, Arizona 

Date Funded:   06/16/14 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:   $75,000.00 
 
Budget Source:  BR 614001-05  Index No.   21465    
       
Architect/Engineer:  LSW Engineers Arizona, Inc. 
            
Contractor:   JOC – The SJ Anderson Company  
                                                   (in conjunction with Firetrol Protection Systems) 
Statewide Statutory                  
Review Project #  CG-09-03(TI.9) 
 

Completion Dates 
 
Construction Documents: 12/31/14  100 Percent Complete 
Bid Date:            N/A 
Notice to Proceed:          03/19/15 
Substantial Completion:  05/21/15  15 Percent Complete 
Target Completion:  06/30/15    

 
Project Description 
 
Engineer is to design a new fire alarm replacement system and provide construction 
administration services for 1101 W. Washington; 1919 W. Jefferson and 1831 W. Jefferson. 
General Contractor (JOC) in conjunction with Firetrol Protection Systems, fire alarm contractor 
is to furnish and install a new fire alarm system in this building starting with 1101 W. 
Washington then 1919 W. Jefferson then 1831 W. Jefferson.   
 
Project Status 

 
 Fire Alarm Shop Drawings have been sent to Engineer for review. 

 

 

 

 

 

JC8709TI9.C    
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Arizona Department of Administration 
1300 W. Washington, Phoenix, AZ 

Elevator Modernization 
Date Funded:   11/21/13 
Project Manager:  John Webster 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:   $500,000 
 
Budget Source:  BR 614008-02 Index 21450 
 
Architect/Engineer:  Sun Engineering/Vertical Transportation Excellence (VTX) 

Contractor:   Builders Guild, Inc. 
 
Statewide Statutory         
Review Project #:  CG-13-29 
 

Completion Dates 
 
Construction Documents:  05/19/14  100  Percent Complete 
Bid Date:   08/12/14               
Notice to Proceed:                01/07/15 
Substantial Completion:   09/04/15  10 Percent Complete 
Target Completion:   09/19/15 
 
Project Description:  
 
Sun Engineering and their design team (VTX & C H Architects) shall provide an elevator 
modernization assessment that identifies the components on the elevator system that needs to be 
upgraded or replaced.  The assessment also provides a construction cost estimate for the project.  
Upon completion of the assessment, the Sun Engineering team will be responsible for re-
designing the elevator with modern components so that the elevator will operate more efficiently 
and be more reliable.  Sun Engineering and the design team is also responsible for providing 
bidding support and construction administration during the construction phase of the project. 
 
Project Status 

 
 Builders Guild started the preliminary construction process on January 7, 2015.   

 
 Shop drawings are being reviewed.   

 
 Hard construction is expected to start mid-May.   

 
 
 
 
 
JCW 8720B 



16 

Arizona Department of Corrections (ADC) 
500 Bed Maximum Custody Facility 

ASPC Lewis – Rast Unit, Buckeye, AZ 
Date Assigned:  10/01/12 
Senior Project Manager: Roger Berna 
General Manager:  Roger Berna 
 
Budget:   $50,000,000 
   
Budget Source: 50th Leg., 2nd RS, Laws 2012, Chapter 295, SB1524, 
  Section 6 - Index No.  23002 
         
Architect:   DLR Group, Inc. 
  
Contractor:   JE Dunn Contractors 
 
Statewide Statutory   
Review Project #:  CG-13- 02  
 
Completion Dates  
Construction Documents: 08/16/13*   100 Percent Complete  
 *Main Building Package    
Bid Date:   N/A   
Notice to Proceed:  01/24/13 
Construction NTP:  06/15/13    
Substantial Completion: 10/17/14 Phase 1 100 Percent Complete 
    11/21/14 Phase 2 100 Percent Complete 
Target Completion:  12/01/14 
 
Project Description 
 
Senate Bill SB1524 authorized the design and construction of a 500 Bed Maximum Custody 
Facility and appropriated $20,000,000 in FY13 and $30,000,000 in FY14 for this project. A 
Construction Manager at Risk (CM@R) will be used with multiple Guaranteed Maximum Price 
(GMP) bid packages to optimize an accelerated delivery by October 1, 2014.  
 
Project Status 
 
 The contractor has completed modifications to all showers. 

 
 The contactor is completing the final accounting for the project to determine shared savings 

to be returned to the State.   
 

 The project is complete and this will be the final report. 
 

 
 
RB 5506 
 



17 

Arizona Department of Corrections (ADC) 
ASPC Lewis – Potable Well #6 

 Buckeye, AZ 
Date Funded:   08/07/14 
Project Manager:  John Webster 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:   $2,000,000.00 
 
Budget Source:  Client Funded Index  20702     
 
Architect/Engineer:  Southwest Ground-water Consultants, Inc. 

Contractor:   TBD 
 
Statewide Statutory         
Review Project #:  CG 14-23  
 

Completion Dates 
 
Construction Documents:  02/13/15  100  Percent Complete 
Phase 1: 
Bid Date:   04/16/15              
Notice to Proceed:                TBD 
Substantial Completion:   TBD   0 Percent Complete 
Target Completion:   TBD 
Phase 2: 
 
Project Description:  
 
The project is to drill a new potable well for the Lewis Prison Complex.  It will be the main well 
for the prison.  Well 3 and Well 4 will be backup wells when Well 6 requires maintenance. 
 
Project Status 

 
 The technical design documents for drilling the well hole were received on February 02, 

2015.  Bid documents are ready to be advertised on 04/16/15. 
 

 The project will start with a pilot hole down to 1200 feet that will be extensively tested for 
water quality.  When approved for development, the pilot hole will be drilled out larger for 
installation of the well casing.   

 
 The second phase will start after completion of the well casing which will be the installation 

of well gear and electrical equipment.   
 

 The two phases will be bid separately. 
 
 
 
 
JCW 5507 
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Arizona Department of Economic Security (DES) 
1789 W. Jefferson St., Phoenix, AZ 

Chiller and Cooling Tower Replacement 
Date Funded:   10/31/13 
Project Manager:  Jeff Pugh 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:   Design: $250,000   
                                           Construction: $2,280,509 
 
Budget Source:  BR 130025  Index 21440 
 
Architect/Engineer:  Bridgers and Paxton Consulting Engineers, Inc. 

Contractor:   Bel Aire Mechanical, Inc. 
 
Statewide Statutory         
Review Project #:  CG-13-17 
 
Completion Dates 
 
Construction Documents:  03/31/14  100 Percent Complete 
Bid Date:   04/17/14   
Notice to Proceed:              06/13/14 
Substantial Completion:   01/30/15  100 Percent Complete 
Target Completion:   02/27/15 
 
Project Description:  
 
Design and construction administration for 1789 W. Jefferson St. cooling tower and chiller 
replacement project. Also decommissioning of ice tank along with removal of all associated 
piping, controls and wiring. 
 
Project Status 
 
 The project is complete and this will be the final report. 

 
 
 
 
 
 
 
 
 
 
JP 8608TI.8 
 



19 

Arizona Department of Health Services (ADHS) 
Arizona State Hospital 

New Fire Alarm Replacement System - Phase I  
Phoenix, Arizona  

Date Funded:   07/01/11 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:   $1,400,000 + Annual Supplemental 
 
Budget Source:               FY12 BR #2012-03    Index No. 21430 

                                 FY13 BR #2013-04    Index No. 21440   
                                 FY14 BR #614004-00 Index No. 21450  
                                 FY15 BR #615004-00 Index No. 21465 

  
Architect/Engineer:  LSW Engineers Arizona, Inc. 
 
Contractor:  JOC – SJ Anderson Company 
 
Review Project #:   
Statewide Statutory                CG-12-03 
 

Completion Dates 
 
Construction Documents: 05/01/12  100 Percent Complete 
Bid Date:   N/A   
Notice to Proceed:  03/10/14 
Substantial Completion: 03/17/ 15  99 Percent Complete 
Target Completion:  Phase I:  06/30/15   
 
Project Description 
 

Fire alarm system currently serving the Arizona State Hospital is obsolete with replacement 
parts no longer available and in various stages of failure. The antiquated analog computer 
monitoring system is currently inoperable, this project will upgrade to a more reliable digital 
monitoring system capable of integrating the entire ASH campus into one controller.  
 
Six (6) buildings of the ten Phase I structures have been re-priced as one project including UG 
infrastructure and head-in equipment, the project now totals $599,992.  Additional FY14 
Building Renewal funding of $500K received on January 7, 2014 and FY15 funding of $500K on 
July 17, 2014 increasing the total project budget to $1,400,000. 
 
Project Status: 

 
 State Fire Marshal (SFM) to re-inspect fire alarm on April 08, 2015. 

 
 
 

JC 8332 
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Arizona Department of Health Services (ADHS) 
Arizona State Hospital – Chiller Replacements 

2500 East Van Buren Street, Phoenix AZ  
Date Funded:   09/11/14  
Project Manager:  Roger Berna 
General Manager:  Roger Berna 
        
Budget:    $114,107 (Design)1 

    $1,000,000 (Construction)2 

  
Budget Source:  BR 615012-02  Index No. 214601 

    BR 615018-00  Index No. 214602    
 
Architect/Engineer:  Bridgers and Paxton Consulting Engineers, Inc.  
                                                     
Contractor:   JOC - Johnson Controls 
 
Statewide Statutory                  
Review Project #  CG 14-17 
 
Completion Dates 
 
Construction Documents: 01/31/15   100 Percent Complete 
Bid Date:   N/A  
Notice to Proceed:  04/06-/15 
Substantial Completion: 06/30/15  0 Percent Complete 
Target Completion:  06/30/15 
 
Project Description  
 
Scope has been revised for the replacement of one 700 ton chiller, chilled water pumps and all 
associated piping, valves and accessories, including upgrades to the energy management 
system (EMS) and controls.  
 
Project Status 

 
 Construction documents are complete and have been issued to Johnson Controls for 

pricing.  Johnson Controls has issued a quote for materials only for the 700 ton chiller and 
primary pump and a purchase order in the amount of $308,870 has been issued to order 
these long lead items (13 weeks).  Equipment delivery is anticipated late May 2015. 

 
 Johnson Controls has provided a quote for $628,732 for the balance of the materials and 

installation labor.  A purchase order has been issued and the official Notice to Proceed is 
established as 04/06/15. 

 
 
 
 
RB 8336 
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Arizona Department of Juvenile Corrections (ADJC) 
Adobe Mountain Schools, Phoenix, AZ 
Fire Fighting Water Distribution System 

Date Funded:   08/09/13 
Project Manager:  Jeff Pugh 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:              $1,100,000 
  
Budget Source:  BR 130021  Index 21440  
    BR 614003-00 Index 21450 
 
Architect/Engineer:  David Evans Associates (DEA) 

Contractor:   Redpoint Contracting  
 
Statewide Statutory         
Review Project #:  CG-13-16 
 
Completion Dates 
 
Construction Documents:  05/15/14    100 Percent Complete 
Bid Date:   08/20/14   
Notice to Proceed:              09/15/14 
Substantial Completion:   09/30/15          85 Percent Complete 
Target Completion:   10/30/15 
 
Project Description:  
 
Design, replace and relocate existing fire hydrants as well as upgrade firefighting waterlines to 
meet code.  In addition, design and construct fire lanes campus wide. 
 
Project Status 

 
 Redpoint began construction on the expansion of fire lines and hydrants in the areas 

designated section #5 and, located in the heart of Adobe Mountain.   
 

 Redpoint is still encountering a great number of unknown subsurface utilities.  There have 
been a few damages, but were unavoidable as there were no accurate as-builts and the 
locator did not find many of the utilities on site. 

 
 Redpoint has begun work on the fire lane around the entire Adobe Mt Campus. 
 
 
 
 
 
 
JP 4045 
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Arizona Department of Juvenile Corrections (ADJC) 
Adobe Mountain Schools, Phoenix, AZ 

Plumbing Chase Pipe Replacement 
Date Funded:   10/24/13 
Project Manager:  Jeff Pugh 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:              $400,000 
  
Budget Source:  BR 614010-00  Index: 21450 
 
Architect/Engineer:  Energy Systems Design, Inc. (ESD) 

Contractor:   TBD 
 
Statewide Statutory         
Review Project #:  CG-13-20 
 
Completion Dates   
Construction Documents:  03/07/14 100 Percent Complete 
Additional Scope:  07/15/14 100 Percent Complete 
Bid Date:   10/14/14   
Notice to Proceed:              TBD 
Substantial Completion:   TBD  0 Percent Complete 
Target Completion:   08/30/15 
 
Project Description:  
 
Design and construction replacing existing water closet plumbing chase pipes in six of the 
seven student living quarters at Adobe Mt School, as well as updated plans and specifications 
to include fire sprinklers in common areas and student sleeping quarters in the six buildings 
where the water closet plumbing chase pipes will be replaced.   
 
Project Status    

 
   Job Order Contracting contractor is preparing his quote. 

 
 

 
 
 
 
 
 
 

 
JP 4046 
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Arizona Department of Public Safety 
Southern Region Office, 6401 S. Tucson, Blvd., Tucson, AZ     

Fire Alarm System Replacement 
Date Funded:   11/18/14 
Project Manager:  William Anderson 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:    $30,000 Design only 
Budget Source:  BR614014-02  Index:  21450 
 
Budget:    $195,000 Construction Index:  21460 
Budget Source:  BR614015-00 
 
Architect/Engineer:  LSW Arizona Engineers, Inc. 
   
Contractor:   JOC – Centennial CE, Inc. 
   
Statewide Statutory                    
Review Project #  CG 14-09 
 

Completion Dates 
 
Construction Documents: 09/15/14  100 Percent Complete 
Bid Date:   N/A   
Notice to Proceed:  01/05/15  
Substantial Completion: 03/30/15  90 Percent Complete  
Target Completion:  04/30/15 
 
Project Description  
 
Provide Construction Administration and Project Management to Replace the Fire Alarm 
System. 
 
Project Status 
 
 Installation of the new Fire Alarm is complete. 
 
 Scheduling Fire Marshal’s inspection. 
 
 
 
 
 
 
 
 
 
WFA 9505 



24 

Arizona Department of Transportation (ADOT) 
 2015 – 2016 Building Renewal Projects 

Date Assigned:  Throughout    
Project Manager:  Alvin Spencer 
Senior Project Manager: Mike Rank 
General Manager:  Roger Berna 
 
Budget Source:  Purchasing and Payments by ADOT 
      
Statewide Statutory                  
Review Project #:  See Individual ADOT Projects 
 

Completion Dates 
  
Notice to Proceed:  Various Dates 
Substantial Completion: Various Dates 
Target Completion:  Various Dates 
 
Project Description 
 
ADOT provides Architectural/Engineering (A/E) services; ADOA provides Construction 
Administration (CA) and Project Management (PM) services for the ADOT projects listed below. 
 
Projects 

 
 Grey Peak Rock House Residential Bldg, Greenlee County, AZ – Replace failing roof system. 

Status: A contract has been awarded. 
 

 Facilities Equipment Shop 2080, Globe, AZ – Replace HVAC system. 
Status:  This project will commence spring 2015. 
 

 Port of Entry W/B I-8 2017, Yuma, AZ – Replace failing a/c unit.  
Status: This project will commence spring 2015. 

 
 9651 N 99 Ave. West Valley Construction Office Bldg. 1631, Peoria, AZ – Roof and parapet 

wall repairs. 
Status: A Purchase Order has been issued. 

 
 200 N ADOT Ln Winslow MVD, Winslow, AZ – Replace windows. 

Status: A Purchase Order has been issued. 
 
 Central Lab Bldg. #1121, Phoenix, AZ – Repair existing roof. 

Status: The roof coating application is in progress. The 1st coating of membrane is in place. 
 
 Facilities Maintenance & Support, Bldg 1762, Phoenix, AZ – Repair existing roof with 

application of insulation board and single ply roof system. 
Status: A purchase order has been issued. 
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continued…. 
 
 3409 N Country Club, Bldg 1346, Mesa, AZ – Repair and recoat existing roof with white 

elastomeric coating. 
Status: A contract has been awarded 

 
 7130 W Fairfield, Bldg 1521, Chandler, AZ – Repair and recoat existing roof with white 

elastomeric coating. 
Status: This work is in progress. The new rain gutter is installed. 

 
 Various Sites, Central District, Maricopa County, AZ – Review existing roofs and assist ADOT 

to establish a priority list for repair and maintenance. 
Status: ADOT is preparing a list of sites to be reviewed. 

 
 Grey Peak Residence 2144, Greenlee County, AZ – Replace windows 

Status: The scope of work is under evaluation and a contractor will be selected. 
 

 Globe Maintenance Office, Globe, AZ – Replace existing HVAC Units and roofing. 
Status:  Contracts have been awarded. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

AS-ADOT 
 



26 

Arizona Department of Veterans’ Services 
Arizona Veterans’ Memorial Cemetery at Camp Navajo 

14317 Veterans Way, Bellemont, AZ 86015 
Date Funded:   03/14 
Project Manager:  Jeff Pugh 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:   $7,450,000 
 
Budget Source: U S Department of Veterans Affairs Cemetery Grants        

Administration 
     
Architect/Engineer:  David Evans & Associates and Orcutt Winslow   

Contractor:   SDB Contractors, Inc. 
 
Statewide Statutory                 
Review Project #:  VS-12-01 
 
Completion Dates 
 
Construction Documents:    100 Percent Complete 
Bid Date:   06/27/14  
Notice to Proceed:              07/14/14 
Substantial Completion:   12/20/15 45 Percent Complete 
Target Completion:   12/20/15 
 
Project Description:  
 
Design and construction of Northern Arizona Veterans Memorial Cemetery roadways, family 
assembly area and committal shelter, 1994 square foot maintenance facility, 1270 gross square 
foot visitor and administration center.    
The project provides a variety of burial options for the local veterans including in-ground casket 
burials, columbaria walls, in-ground cremain burials, and a scatter garden with memorial walls.  
The site is planned to maximize interment for as many years as possible with each phase 
supporting approximately 10 years of service.  The first phase of development includes the 
following interment types and quantities: 274 In-Ground Double Depth Pre-Placed Crypts; 222 
In-Ground Cremain; 220 Columbaria Niches and Memorial Wall Markers. 
 
Project Status 

 
 SDB Contractors, Inc. work was limited during the month of February and March due to 

inclement weather.  
 

 Masonry block work on the maintenance building, committal shelter and visitors’ center is 
complete.  In ground crypts have been backfilled and covered.  Electrical rough in block 
work is complete. 
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continued…. 
 
 

 All roads are cut in and aggregate base has been installed and prepared for asphalt.  
However, due to inclement weather, the aggregate base will need to be reworked, 
compacted and tested prior to asphalt installation. 

 
 Water well drillers have drilled down approximately 2240 feet.  The crew has encountered 

water and the well is capped. 
 

 Contractor has encountered significant rock in the area where the 20,000 gallon water 
tank is to be installed.  Rock removal is complete and water tank has been installed and 
ready for testing 

 
 All storm drain piping is in place. 

 
. 
 
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

JP 9009 
 
 
 
 



28 

Arizona Department of Veterans’ Services 
Arizona Veterans’ Memorial Cemetery @ Marana 

Marana, AZ  
Date Funded:            10/2013 
Project Manager:  Jeff Pugh 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:   $7,800,000 
 
Budget Source: U S Department of Veterans Affairs Cemetery Grants        

Administration 
     
Architect/Engineer:  David Evans & Associates  

Contractor: SDB Contractors, Inc. 
 
Statewide Statutory         
Review Project #:  VS-14-01 
 
Completion Dates 
 
Construction Documents:    100 Percent Complete 
Bid Date:   07/25/14  
Notice to Proceed:              TBD 
Substantial Completion:   09/09/15 45 Percent Complete 
Target Completion:   09/09/15 
 
Project Description:  
 
Design and construction of Arizona Veterans’ Memorial Cemetery at Marana roadways, 1016 
square foot family assembly area and committal shelter, 2,282 square foot maintenance facility, 
1,788 gross square foot visitor and administration center.    
The project provides a variety of burial options for the local veterans including in-ground casket 
burials, columbaria walls, in-ground cremain burials, and a scatter garden with memorial walls.  
The site is planned to maximize interment for as many years as possible with each phase 
supporting approximately 10 years of service.  The first phase of development includes the 
following interment types and quantities: 1,802 3’x 8’ In-Ground Double Depth Pre-Placed 
Crypts; 1,638 3’x4’ In-Ground Cremain; 1,920 Columbaria Niches and Memorial Wall Markers. 
 
Project Status 
 
 Two 6,000 gallon water storage tanks have been installed and tested.  

 
 The water well is drilled and capped.  The Contractor is waiting on delivery of well pump. 

 
 Over excavation is complete for the Columbarium and the footings have been poured. 
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continued…. 
 
 Underground electrical and plumbing at the committal shelter, visitor center and 

maintenance building are complete. 
 

 Site fence is complete. 
 

 Entry wall is complete 
 

 Footings and stem walls for all 3 buildings are complete.  The sub grade for the committal 
shelter and the Visitors’ Center is complete. 

 
 900 pre-cast crypts have been delivered to the site and placed within the burial section.  

850 crypts have been set and leveled at their final location. Crypt installation is ongoing 
 

 ADVS, Tucson Electric Power (TEP), adjacent private land Owners and the Cantero Water 
District have reach an agreement on the routing of the electrical utilities to the cemetery 
site. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

JP 9011 
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Arizona Historical Society Museum - Tempe Museum 
Fire Alarm Replacement System and a Pre-action System 

Phoenix, Arizona 

Date Funded:   05/28/14 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:   $462,240.00 
 
Budget Source:  BR 614014-04 Index No. 21450 $  30,000.00   
    BR 615001-01 Index No. 21465 $432,240.00 
       
Architect/Engineer:  LSW Engineers Arizona, Inc. 
            
Contractor:   JOC – The SJ Anderson Company  
                                                   (in conjunction with Firetrol Protection Systems) 
Statewide Statutory                  
Review Project #  CG-14-21 
 

Completion Dates 
Construction Documents: 11/05/14  100 Percent Complete 
Bid Date:            N/A 
New Fire Alarm  04/30/15  30 Percent Complete 
Notice to Proceed:  01/07/15           
Substantial Completion:  08/07/15  00 Percent Complete 
New Pre-action System 
Notice to Proceed:  04/30/15           
Substantial Completion:  08/07/15  00 Percent Complete 
Target Completion:  06/30/16   

 
Project Description 
 
Engineer is to design a new fire alarm replacement system and provide construction 
administration services for a new fire alarm replacement system and a new pre-action system 
for the Arizona Historical Society Tempe Museum Building 
 
Project Status 

 
New Fire Alarm System 

 Building is currently under fire watch due to existing fire alarm failure and will remain that 
way until the new fire alarm replacement system is activated and inspected by the State 
Fire Marshal. 

 

 Work progressing in the following areas: Restaurant, Pavilion Building, Transportation 
Gallery, Changing Gallery and Brown Theater.  

 

 Electric work progressing in various areas: Corridor 157, Star Lobby 238, Study Collection 
204, Preparator’s Lab, Restoration Lab, Graphic Design Office 219 and Corridor 215. 
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continued…. 
 

Pre-Action System 
 

 The existing pre-action is not functional at this.  However, the pre-action system will be 
repaired during the course of construction.   

 Once the new alarm system is activated, it will monitor the repaired pre-action system. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

JC8647TI.2 
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Arizona State Tucson Office Complex 
400, 402, 416 W. Congress, Tucson, AZ 

EMS Upgrades 
Date Funded:   6/24/13  
Project Manager:  William Anderson 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:    $703,395.911

         

    $385,640.002 

   
Budget Source:  BR1300101  Index 21440  
    BR614013-062 Index 21450   
 
Architect/Engineer:  NA 
   
Contractor:   Climatec 
   
Statewide Statutory                    
Review Project #  CG-14-03 
 

Completion Dates 
 
Construction Documents: NA   100 Percent Complete 
Bid Date:   NA   
Notice to Proceed:  04/15/14  
Substantial Completion: 04/30/15    93 Percent Complete  
Target Completion:  06/30/15 
 
Project Description 
 
Provide Construction Administration and Project Management for the upgrade of the Energy 
Management System (EMS) for the Tucson Complex Buildings to allow the mechanical 
infrastructure to be monitored and operated from the FOAM (Facilities Operations and 
Maintenance) HVAC Command Center in Phoenix. 
 
Project Status 
   
 Climatec is working on Punch List.   

 
 Exhaust fans in South Building and the lighting controls in the North Building remain to be 

converted. 
 
 
 
 
 
WFA 8630TI.15 
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